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February 8, 2013 Status Report

Recreation Project List

Jerry Tim Brooks Golf Course Improvements

Salvation Army/Fairgrounds Park Improvements

Cargill Park Ballfield Complex Renovations

Huntington Park Golf Course Renovation

Valencia Park Community Center

Hattie Perry Park Community Center

Bilberry Park Gymnasium

Querbes Golf Pro Shop and Locker Rooms ADA

Mamie Hicks Park Renovation

Tennis Center Renovations

Airport Park Community Center, Outdoor Recreation, and ADA
Sunset Acres Park Recreation Center Renovations

A.C. Steere Park Improvements

C.C. Antoine Park Renovations

East Kings Highway Park Renovation

Oakland Cemetery Improvements

Bill Cockrell (Westside) Park Outdoor Recreation

David Raines Park Outdoor Recreation

Highland Park Renovation

Lakeside Park Community Center Renovation

Mooretown Park/Chris Hays Recreation Center Renovations
Querbes Park Rec. Center & Outdoor Recreation Improvements
Southern Hills Park Outdoor Recreation

Fairgrounds Field Accessibility Improvements

Querbes Park Tennis Center Renovation

LINKS TO ADDITIONAL INFORMATION:
SPAR 2011 Bond Project Web Site
SPAR 2011 Bond Project Map (pdf)



http://www.myspar.org/index.php?src=gendocs&ref=SPARBondProjects&category=Facilities
http://www.myspar.org/clientuploads/2011%20Bond%20Issue%20-%20Map%20of%20SPAR%20Projects_1.pdf

JERRY TIM BROOKS GOLF COURSE
IMPROVEMENTS

PROJECT DESCRIPTION: State Funding: Develop junior golf training
facilities at Jerry Tim Brooks Golf Course which may include new or
renovated greens and practice areas, a class room/rest room/office
facility, and the required infrastructure improvements such as turf
irrigation, paths, fencing, landscaping and utilities.

City 2011 Bond Funding: This project will address ADA concerns in the
golf pro shop building.

DESIGN CONSULTANT: SPAR staff

CONTRACTOR: Pro Shop ADA Renovation (Bond funding): Whitlock
and Shelton Construction, Inc.
Junior Golf Training Facilities (State funding): TBD

STATUS: The 2011 Bond Issue funded ADA work at the Pro Shop is
substantially complete. Approximately $208,800 remains in this project. In the
state-funded training facilities portion of the project, bids received on June 2,
2011 exceeded the budget. A proposal for irrigation design is under
consideration.

Link to: Jerry Tim Brooks GC Project Web Site

CURRENT BUDGET:

Design 0
Acquisition/ROW 0
Construction 286,000
Equipment 0
Support Services 4,000
Contingency 10,000

TOTAL 300,000


http://www.myspar.org/index.php?src=gendocs&ref=JerrytimbrooksBondProject&category=Facilities

SALVATION ARMY/FAIRGROUNDS PARK
IMPROVEMENTS

PROJECT DESCRIPTION: Demolish pool and bath house, construct a
neighborhood water playground in conjunction with the new Salvation
Army Boys and Girls Club that shares the park site. Provide additional
recreational improvements as funds allow. This project is funded by a
combination of a private donation from the Salvation Army and 2011
Parks GOB.

DESIGN CONSULTANT: SPAR Staff
CONTRACTOR: TBD

STATUS: Demolition is complete. Design was underway but an
interpretation of State Sanitary Code requires a new large rest room.
The scope of the project is being re-examined. Approximately $50,000
was spent on environmental issues at the Boys and Girls Club building
site. Approximately $197,700 remains in this project.

Link to Salvation Army/Fairgrounds Park Project Web Site

CURRENT BUDGET:

Design 10,000
Acquisition/ROW 0
Construction 230,000
Equipment 0
Support Services 500
Contingency 9,500
TOTAL 250,000

CARGILL PARK BALLFIELD COMPLEX
RENOVATIONS PROJECT


http://www.myspar.org/index.php?src=gendocs&ref=Salvation%2FFairgroundsParkBondProject&category=Facilities

PROJECT DESCRIPTION: Major improvements and renovations to the
softball/baseball field complexes, including field grading and drainage,
turf and irrigation improvements, lighting and fencing adjustments,
dugout enlargement, spectator shade structures, playground, rest
room/concession building replacement, landscape areas, and drive and
parking overlays.

DESIGN CONSULTANT: Lose and Associates

CONTRACTOR: TBD

STATUS: Design Development is complete. Bidding is contingent on
bond sales and appropriation of remaining funding. Approximately

$1,388,100 remains in this project, with $1,350,000 expected in future
funding.

Link to Cargill Project Web Site

BUDGET: CURRENT FUTURE
Design 311,000 5,000
Acquisition/ROW 0 0
Construction 1,275,000 1,275,000
Equipment 0 0

Support Services 0 0
Contingency 63,900 70,000
TOTAL 1,650,000 1,350,000

HUNTINGTON PARK GOLF COURSE
RENOVATIONS PROJECT

PROJECT DESCRIPTION: Major course renovations including grading,
greens, tees, paving/paths, lighting, drives and parking, drainage,
irrigation, turf & landscaping, and maintenance facilities, and cosmetic


http://www.myspar.org/index.php?src=gendocs&ref=CargillBondProject&category=Facilities

and accessibility renovations to the club house.
DESIGN CONSULTANT: Finger Dye Spann, Inc.
CONTRACTOR: TBD

STATUS: The project was bid as two contracts:

Huntington Park Golf Course Renovation: Contract was awarded to
Landscapes Unlimited LLC in the amount of $1,803,400. Work began
on February 4 and is expected to be complete by August 3, 2013.
Huntington Park Golf Course Clubhouse Renovation: Contract was
awarded to Hope Contractors of Shreveport, Inc. in the amount of
$398,200. The start of the work is pending completion of asbestos
abatement. Project funding for this contract was supplemented with
$147,500 of other funds.

Approximately $197,000 remains in this project.

Link to Huntington Golf Course Renovation Project Web Site

CURRENT BUDGET:

Design 252,600
Acquisition/ROW 0
Construction 2,201,600
Equipment 0

Support Services 1,000
Contingency 44,800
TOTAL 2,500,000

VALENCIA PARK COMMUNITY CENTER
PROJECT

PROJECT DESCRIPTION: Construct a new regulation-sized wood-
floored gymnasium, renovate the existing community center for multi-
purpose space, and construct a new neighborhood water playground in


http://www.myspar.org/index.php?src=gendocs&ref=HuntingtonBondProject&category=Facilities

place of the existing pool.

DESIGN CONSULTANT: IARCHITECTURE, llc

CONTRACTOR: TBD

STATUS: Design Development is complete. Bidding is contingent on
bond sales and appropriation of remaining funding. Approximately

$35,000 remains in this project, with $1,485,000 expected in future
funding.

Link to Valencia Park Community Center Project Web Site

BUDGET: CURRENT FUTURE
Design 162,800 5,000
Acquisition/ROW 0 0
Construction 0 1,335,000
Equipment 0 75,000
Support Services 0 0
Contingency 2,200 70,000
TOTAL 165,000 1,485,000

HATTIE PERRY PARK COMMUNITY CENTER
PROJECT

PROJECT DESCRIPTION: Construct a 5,000 square foot addition to
the existing community center, renovate existing indoor spaces, overlay
parking area and provide minor outdoor recreation improvements.
DESIGN CONSULTANT: LeBlanc & Young Architects
CONTRACTOR: TBD

STATUS: Construction documents are complete. Bidding is contingent


http://www.myspar.org/index.php?src=gendocs&ref=ValenciaBondProject&category=Facilities

on bond sales and appropriation of remaining funding. Approximately
$26,000 remains in this project, with $1,350,000 expected in future
funding.

Link to Hattie Perry Park Community Center Project Web Site

BUDGET: CURRENT FUTURE
Design 140,300 5,000
Acquisition/ROW 0 0
Construction 0 1,200,000
Equipment 0 75,000
Support Services 0 0
Contingency 9,700 70,000
TOTAL 150,000 1,350,000

BILBERRY PARK GYMNASIUM PROJECT

PROJECT DESCRIPTION: Construct a wood-floored gymnasium with
locker and rest rooms, storage area and office. This project will require
significant work to incorporate the new structure into the existing
building complex.

DESIGN CONSULTANT: thd

CONTRACTOR: TBD

STATUS: Design consultant selection is underway after the original
contracted consultant closed their office. Consultant selection was

completed in the fall of 2012. Approximately $124,800 remains in this
project, with $1,125,000 expected in future funding.

Link to Bilberry Park Gymnasium Project Web Site



http://www.myspar.org/index.php?src=gendocs&ref=HattiePerryBondProject&category=Facilities
http://www.myspar.org/index.php?src=gendocs&ref=BilberryBondProject&category=Facilities

BUDGET: CURRENT FUTURE

Design 123,000 5,000
Acquisition/ROW 0 1,030,000
Construction 0 0
Equipment 0 50,000
Support Services 0 0
Contingency 2,000 40,000
TOTAL 125,000 1,125,000

QUERBES GOLF PRO SHOP AND LOCKER
ROOMS ADA PROJECT

PROJECT DESCRIPTION: Replacement of the pro shop, locker rooms,
snack bar, cart barn with ADA-compliant facilities and construction of
new course maintenance and storage facilities, and overlay existing
parking lot.

DESIGN CONSULTANT: Somdal Associates

CONTRACTOR: TBD

STATUS: Bids received on November 15, 2012 exceeded the project
budget. Value engineering discussions are underway with the low

bidder and project architect. Approximately $906,500 remains in the
project.

Link to Querbes Golf Pro Shop and Locker Rooms Project Web Site

CURRENT BUDGET:

Design 99,100
Acquisition/ROW 0
Construction 785,000

Equipment 75,000


http://www.myspar.org/index.php?src=gendocs&ref=QuerbesProShopBondProject&category=Facilities

Support Services 0
Contingency 40,900
TOTAL 1,000,000

MAMIE HICKS PARK RENOVATIONS PROJECT

PROJECT DESCRIPTION: Construct a 2,000 square foot expansion
and cosmetic renovations to the recreation center including painting,
flooring, lighting, etc., and outdoor recreation renovations including
lighting, fencing, playgrounds, walkways/paths, ball field renovations,
tennis courts, drives and parking, etc.

DESIGN CONSULTANT: James W. Dean Architect
CONTRACTOR: TBD
STATUS: Design Development is complete. Bidding is contingent on

bond sales and appropriation of remaining funding. Approximately $500
remains in this project, with $675,000 expected in future funding.

Link to Mamie Hicks Park Renovation Project Web Site

BUDGET: CURRENT FUTURE
Design 74,200 5,000
Acquisition/ROW 0 0
Construction 0 600,000
Equipment 0 40,000
Support Services 0 0
Contingency 800 30,000

TOTAL 75,000 675,000


http://www.myspar.org/index.php?src=gendocs&ref=MamieHicksBondProject&category=Facilities

TENNIS CENTER RENOVATIONS PROJECT

PROJECT DESCRIPTION: Significant renovations including court
reconstruction/surfacing, walks, lighting, fencing, and tennis center
renovations including flooring, painting, insulation, lighting, etc. at Bill
Cockrell, Southern Hills and Airport Park.

DESIGN CONSULTANT: In-house and TBD
CONTRACTOR: TBD

STATUS: Court resurfacing at Bill Cockrell Park Tennis Center is
planned with existing funding. $50,000 remains in the project, with
$700,000 expected in future funding.

Link to Tennis Center Renovations Project Web Site

BUDGET: CURRENT FUTURE
Design 0 0
Acquisition/ROW 0 0
Construction 40,000 665,000
Equipment 0 0
Support Services 0 0
Contingency 10,000 35,000
TOTAL 50,000 700,000

AIRPORT PARK COMMUNITY CENTER,
OUTDOOR RECREATION, AND ADA
RENOVATIONS PROJECT

PROJECT DESCRIPTION: Building system and cosmetic renovations
including painting, flooring, lighting, etc., replace the swimming pool


http://www.myspar.org/index.php?src=gendocs&ref=TennisCenterBondProject&category=Facilities

bath house, enlarge the water playground, playground improvements,
path, drive and parking overlays, and ball field renovations.

DESIGN CONSULTANT: KHAFRA
CONTRACTOR: TBD
STATUS: Schematic Design is underway. Bidding is contingent on bond

sales and appropriation of remaining funding. Approximately $12,800
remains in this project, with $630,000 expected in future funding.

Link to Airport Park Renovations Project Web Site

BUDGET: CURRENT FUTURE
Design 66,300 10,900
Acquisition/ROW 0 0
Construction 0 530,000
Equipment 0 50,000
Support Services 0 0
Contingency 3,700 39,100
TOTAL 70,000 630,000

SUNSET ACRES PARK RECREATION CENTER
RENOVATIONS PROJECT

PROJECT DESCRIPTION: Add a 1,500 square foot multi-purpose
room to the existing Sunset Acres Recreation Center.

DESIGN CONSULTANT: SPAR Staff
CONTRACTOR: TBD

STATUS: Schematic Design is underway. Construction documents
should be complete in the early 2013. Bidding is contingent on bond


http://www.myspar.org/index.php?src=gendocs&ref=AirportParkBondProject&category=Facilities

sales and appropriation of remaining funding. $25,000 remains in this
project, with $225,000 expected in future funding.

Link to Sunset Acres Park Recreation Center Renovations Project Web Site

BUDGET: CURRENT FUTURE
Design 3,500 3,000
Acquisition/ROW 0 0
Construction 0 190,000
Equipment 0 30,000
Support Services 0 0
Contingency 21,500 2,000
TOTAL 25,000 225,000

A.C. STEERE PARK IMPROVEMENTS
PROJECT

PROJECT DESCRIPTION: Construction of a rest room building near
the Boundless Playground, and other park renovations including tennis
court surfacing and fencing and parking area overlays.

DESIGN CONSULTANT: SPAR staff

CONTRACTOR: TBD

STATUS: Rest room construction is complete. Approximately $88,700
remains in this project.

Link to A.C. Steere Park Improvements Project Web Site

CURRENT BUDGET:


http://www.myspar.org/index.php?src=gendocs&ref=SunsetAcresBondProject&category=Facilities
http://www.myspar.org/index.php?src=gendocs&ref=ACSTEEREBondProjcet&category=Facilities

Design 5,000

Acquisition/ROW 0
Construction 180,000
Equipment 0
Support Services 0
Contingency 15,000
TOTAL 200,000

C.C ANTOINE PARK RENOVATIONS PROJECT

PROJECT DESCRIPTION: Park renovations including playground
renovation, walkways/paths, ball field renovations, and parking area
overlay.

DESIGN CONSULTANT: Nicholas and Associates

CONTRACTOR: TBD

STATUS: Construction documents are complete. Bidding is contingent
on bond sales and appropriation of remaining funding. An August 13,
2012 budget amendment added $129,000 to this project. Approximately

$129,100 remains in this project, with $180,000 expected in future
funding.

Link to C.C. Antoine Park Renovation Project Web Site

BUDGET: CURRENT FUTURE
Design 30,300 2,000
Acquisition/ROW 20,000 0
Construction 95,000 175,000
Equipment 0 0
Support Services 400 0
Contingency 3,300 3,000

TOTAL 149,000 180,000


http://www.myspar.org/index.php?src=gendocs&ref=CCAntoineParkBondProject&category=Facilities

EAST KING HIGHWAY PARK RENOVATION
PROJECT

PROJECT DESCRIPTION: Playground surfacing replacement.
DESIGN CONSULTANT: SPAR staff
CONTRACTOR: Douglas Construction and Remodelling

STATUS: Playground surfacing replacement is complete. Playground
equipment is being evaluated for needed repairs and replacement.
Approximately $31,000 remains in the project.

Link to East Kings Highway Park Project Web Site

CURRENT BUDGET:

Design 0
Acquisition/ROW 0
Construction 140,000
Equipment 0
Support Services 0
Contingency 10,000
TOTAL 150,000

OAKLAND CEMETERY IMPROVEMENTS
PROJECT

PROJECT DESCRIPTION: Drive reconstruction, walkways, tree care,
and lighting.


http://www.myspar.org/index.php?src=gendocs&ref=EastKingsHWYParkBondProject&category=Facilities

DESIGN CONSULTANT: Nicholas and Associates

CONTRACTOR: TBD

STATUS: Bids received on December 13, 2012 exceeded the project
budget. Re-bid is expected to begin in February 2013. An August 13,

2012 budget amendment added $129,000 to this project. Approximately
$252,500 remains in the project.

Link to Oakland Cemetery Improvements Project Web Site

CURRENT BUDGET:

Design 41,000
Acquisition/ROW 0
Construction 225,000
Equipment 0
Support Services 500
Contingency 12,500
TOTAL 279,000

BILL COCKRELL (WESTSIDE) PARK OUTDOOR
RECREATION PROJECT

PROJECT DESCRIPTION: Renovations including playground
renovation and path, drive and parking area overlays, replace the
swimming pool bath house, and add a water playground.

TOTAL PROJECT BUDGET: $700,000

STATUS: This project is not yet funded.


http://www.myspar.org/index.php?src=gendocs&ref=OaklandCemeteryBondProject&category=Facilities

DAVID RAINES PARK OUTDOOR RECREATION
PROJECT

PROJECT DESCRIPTION: Renovations including playground
renovations, path and parking area overlays, and tennis court surfacing.

TOTAL PROJECT BUDGET: $250,000

STATUS: This project is not yet funded.

HIGHLAND PARK RENOVATION PROJECT

PROJECT DESCRIPTION: Renovations including playground, paths
and parking area overlays, and tennis court surfacing.

TOTAL PROJECT BUDGET: 200,000

STATUS: This project is not yet funded.

LAKESIDE PARK COMMUNITY CENTER
RENOVATION PROJECT

PROJECT DESCRIPTION: Building system and cosmetic renovations
including HVAC, roofing, painting, flooring, lighting, and parking overlay.

TOTAL PROJECT BUDGET: $250,000



STATUS: This project is not yet funded.

MOORETOWN PARK/CHRIS HAYS RECREATION
CENTER IMPROVEMENTS PROJECT

PROJECT DESCRIPTION: Construction of a paved parking area and a
walking/jogging path.
TOTAL PROJECT BUDGET: $200,000

STATUS: This project is not yet funded.

QUERBES PARK RECREATION CENTER &
OUTDOOR RECREATION IMPROVEMENTS
PROJECT

PROJECT DESCRIPTION: Cosmetic renovations to the recreation
center including painting, flooring, lighting, etc., and outdoor recreation
improvements including lighting, fencing, a small playground,
walkways/paths and landscaping.

TOTAL PROJECT BUDGET: $250,000

STATUS: This project is not yet funded.



SOUTHERN HILLS PARK OUTDOOR
RECREATION PROJECT

PROJECT DESCRIPTION: Renovations including path overlay and
playground renovation.

TOTAL PROJECT BUDGET: $250,000

STATUS: This project is not yet funded.

FAIRGROUNDS FIELD ACCESSIBILITY
IMPROVEMENTS PROJECT

PROJECT DESCRIPTION: Improvements to rest rooms, concession
stands, and locker rooms for ADA accessibility.

TOTAL PROJECT BUDGET: $300,000

STATUS: This project is not yet funded.

QUERBES PARK TENNIS CENTER RENOVATION
PROJECT

PROJECT DESCRIPTION: Construction of a new ADA-compliant
tennis center and significant renovations including court
reconstruction/surfacing, walks, lighting and fencing.



TOTAL PROJECT BUDGET: $500,000

STATUS: This project is not yet funded.

City of Shreveport



